COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2000

ESTI MATE SUMVARY 14:54: 13
CONTI D: C13386 ESTI MATE NO 0003 PROG SPEC YR 1999
PCN: 13386- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 91.0 DAYS TIME ALLOW 6/7/2001 FIXED COVPLETI ON DAI
US 160 SI ERRA GRANDE HS, CONSTR PERCENT TIME:  32.50 ORI G TIME ALLON 6/1/2001 FI XED COVPLETI ON DAT
PRQJECT NO C 1603- 017
US 160 S| ERRA GRANDE HS, CONSTR
NAME OF ROAD: Us 160
PRQJECT COUNTI ES: COSTI LLA
CONTRACTOR:
ASPHALT CONSTRUCTORS | NCORPORATED PAY PERI OD ENDI NG 11/ 30/ 2000 DATE TI ME STARTED 09/01/2000
7040 US HW 160 West DATE LET 07/ 27/ 2000 DATE WORK BEGAN 09/ 01/ 2000
DATE AWARDED 08/ 02/ 2000 DATE TI ME STOPPED 06/07/2001
DATE CONTRACT EXECUTED  08/30/2000 DATE ACCEPTED 06/ 07/ 2001
ALAMOSA CO 81101 719-589- 6671 DATE NOTI CE TO PROCEED 09/ 01/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 794, 627. 96 PARTI Cl PATI NG $ 22,000. 00 $ 0.00
AWARD PRQJECT AMI:  $ 769, 619. 05 NON- PARTI Cl PATI NG 402, 094. 14 36, 380. 00
PERCENT COMPLETE: 53.37% TOTAL EARNI NGS 424,094. 14 36, 380. 00
FUNDS AVAI LABLE: $ 370, 533. 82 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 424,094. 14 36, 380. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -10, 639. 32 -258. 90
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 413, 454. 82 36, 121. 10
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AVOUNT DUE 413, 454. 82 36, 121. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 36, 121. 10

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13386- Bl D ESTI MATE RUN 12/ 04/ 2000
PRQJECT: C 1603-017 ESTI MATE NO 0003 14:54: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00010 REMOVAL OF TREE 4.000 4. 000
EACH 0. 000 0.00
200. 00000 4. 000 800. 00
0010 202-00033 *REMOVAL OF PIPE 421 NCH EQ FOR FT. GARLAND CANAL 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0015 202-00035 REMOVAL OF Pl PE 124. 000 124. 000
LF 0. 000 0.00
10. 00000 124. 000 1, 240. 00
0020 202-00090 REMOVAL OF DELI NEATOR 67. 000 32.000
EACH 0. 000 0. 00
10. 00000 32.000 320. 00
0025 202-00175 REMOVAL OF CONCRETE 1. 000 1. 000
LS 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0030 202-00220 REMOVAL OF ASPHALT MAT 402. 000 80. 000
5% 0. 000 0. 00
4. 00000 80. 000 320. 00
0035 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 1, 020. 000 0. 000
sy 0. 000 0.00
6. 50000 0. 000 0.00
0040 202-00810  REMOVAL OF GROUND SI GN 15. 000 8. 000
EACH 0. 000 0. 00
60. 00000 8. 000 480. 00
0045 202-01000 *REMOVAL OF FENCE 3, 700. 000 3, 700. 000
LF 0. 000 0. 00
1. 20000 3, 700. 000 4, 440. 00
0050 202-04002  CLEAN CULVERT 2.000 2.000
EACH 0. 000 0. 00
550. 00000 2.000 1, 100. 00
0055 203-00060 EMBANKMENT NMATERI AL ( COVMPLETE | N PLACE) 2, 748. 000 3, 000. 000
oy 0. 000 0.00

10. 00000 3, 000. 000 30, 000. 00



CONTI D: C13386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13386- BI D ESTI MATE RUN 12/ 04/ 2000
PRQJECT: C 1603-017 ESTI MATE NO 0003 14: 54: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01500  BLADI NG 7.000 5. 000
HOUR 0. 000 0.00
100. 00000 5. 000 500. 00
0065 203-01550  DOZI NG 2. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0070 203-01597  POTHOLI NG 4. 000 4. 000
HOUR 0. 000 0.00
75. 00000 4. 000 300. 00
0080 206-00065 *STRUCTURE BACKFI LL (FLOW FILL) 234.000 234. 000
cy 0. 000 0. 00
95. 00000 234. 000 22, 230. 00
0090 207-00205 TOPSO L 314. 000 0. 000
cy 0. 000 0. 00
12. 00000 0. 000 0. 00
0095 208-00011  EROSI ON BALES (VWEED FREE) 6. 000 6. 000
EACH 0. 000 0. 00
18. 00000 6. 000 108. 00
0100 208-00020  SILT FENCE 98. 000 98. 000
LF 0. 000 0.00
2.50000 98. 000 245. 00
0105 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 700
LS 0. 000 0. 00
2,500. 00000 0. 700 1, 750. 00
0110 210-00015 RESET END SECTI ON 3.000 1. 000
EACH 0. 000 0.00
250. 00000 1. 000 250. 00
0115 210-00810 RESET GROUND SI GN 2. 000 2.000
EACH 0. 000 0. 00
550. 00000 2.000 1, 100. 00
0120 210-01011  *RESET GATE 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00



CONTI D: C13386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13386- Bl D ESTI MATE RUN 12/ 04/ 2000
PRQJECT: C 1603-017 ESTI MATE NO 0003 14:54: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0125 212-00006  *SEEDI NG ( NATI VE) 3.400 0. 000
ACRE 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0130 213-00002 *MJLCH NG (WEED FREE HAY) 0. 000 0. 000
ACRE 0. 000 0.00
750. 00000 0. 000 0. 00
0135 213-00061  *MJLCH TACKI FI ER 340. 000 0. 000
LB 0. 000 0.00
8. 75000 0. 000 0. 00
0140 304- 02000 AGGREGATE BASE COURSE (CLASS 2) 3,563.570 3,563.570
TON 0. 000 0.00
10. 00000 3, 563. 570 35, 635. 70
0145 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 2, 405. 190 1, 659. 150
TON 0. 000 0.00
12. 00000 1, 659. 150 19, 909. 80
0150 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 2, 600. 750 260. 250
TON 0. 000 0.00
10. 00000 260. 250 2, 602. 50
0155 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
120. 00000 0. 000 0. 00
0160 403-34831  HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (100) (PG 58-34) 4,960. 970 0. 000
TON 0. 000 0.00
47.50000 0. 000 0. 00
0165 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 414. 000 49. 000
GAL 0. 000 0.00
2.00000 49. 000 98. 00
0170 411-21020 LI QU D ASPHALTI C MATERI AL ( MC- 70) 1, 566. 000 0. 000
GAL 0. 000 0.00
2.50000 0. 000 0. 00
0175 420-00101  GEOTEXTILE (EROSI ON CONTROL) (CLASS B) 19. 000 19. 000
Sy 0. 000 0.00
4. 00000 19. 000 76. 00



CONTI D: C13386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13386- Bl D ESTI MATE RUN 12/ 04/ 2000
PRQJECT: C 1603-017 ESTI MATE NO 0003 14:54: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 506-00212 RIPRAP (12 | NCH) 17. 000 12. 000
cY 0. 000 0.00
60. 00000 12. 000 720. 00
0185 603-02600 *76X48 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 145. 000 145. 000
LF 0. 000 0.00
500. 00000 145. 000 72, 500. 00
0190 603-05160 *76X48 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 2.000 2.000
EACH 0. 000 0.00
6, 000. 00000 2.000 12, 000. 00
0195 603-10180 18 | NCH CORRUGATED STEEL PI PE 70. 000 70. 000
LF 0. 000 0.00
66. 00000 70. 000 4, 620. 00
0200 603-15018 18 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 164. 000 144. 000
LF 0. 000 0.00
71. 00000 144. 000 10, 224. 00
0205 603-15024 24 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 11. 000 11. 000
LF 0. 000 0.00
77.00000 11. 000 847. 00
0210 603-15048 48 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 25. 000 25. 000
LF 0. 000 0.00
110. 00000 25. 000 2, 750. 00
0215 603-30018 18 | NCH STEEL END SECTI ON 5. 000 5. 000
EACH 0. 000 0.00
330. 00000 5. 000 1, 650. 00
0220 603-31318 18 | NCH EQUI VALENT ARCH STEEL END SECTI ON 6. 000 6. 000
EACH 0. 000 0.00
360. 00000 6. 000 2,160. 00
0225 603-31324 24 | NCH EQUI VALENT ARCH STEEL END SECTI ON 2. 000 2.000
EACH 0. 000 0.00
385. 00000 2.000 770. 00
0230 607-00005 *END POST 5. 000 5. 000
EACH 0. 000 0.00
150. 00000 5. 000 750. 00



CONTI D C13386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13386- Bl D ESTI MATE RUN 12/ 04/ 2000
PRQJECT: C 1603-017 ESTI MATE NO 0003 14:54: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 607-00010 *CORNER AND LI NE BRACE PCST 6. 000 6. 000
EACH 0. 000 0.00
200. 00000 6. 000 1, 200. 00
0240 607-11200 *FENCE COMBI NATION W RE W TH METAL POSTS 1, 556. 000 1, 556. 000
LF 0. 000 0.00
5. 50000 1, 556. 000 8, 558. 00
0245 607-60116 *16 FOOT GATE 1.000 1. 000
EACH 0. 000 0.00
450. 00000 1. 000 450. 00
0250 607-60324  *24 FOOT GATE TWN 1.000 1.000
EACH 0. 000 0.00
550. 00000 1. 000 550. 00
0255 612-00001  DELI NEATOR (TYPE I) 35. 000 13. 000
EACH 0. 000 0.00
18. 75000 13. 000 243.75
0260 612-00002  DELI NEATOR (TYPE I1) 66. 000 17. 000
EACH 0. 000 0.00
27. 00000 17.000 459. 00
0265 613-00200 *2 | NCH ELECTRI CAL CONDUI T 517. 000 517. 000
LF 0. 000 0.00
8. 25000 517. 000 4, 265. 25
0270 613-07000 *PULL BOX (SPECI AL) 4.000 4.000
EACH 0. 000 0.00
215. 00000 4.000 860. 00
0275 613-10000 *WRI NG 1.000 0. 800
LS 0. 200 500. 00
2, 500. 00000 1. 000 2,500. 00
0280 613-32400  *LI GHT STANDARD STEEL (40 FQOT) 3. 000 0. 000
EACH 3.000 6, 900. 00
2,300. 00000 3.000 6, 900. 00
0285 613-40010  *LI GHT STANDARD FOUNDATI ON 3.000 3.000
EACH 0. 000 0.00

500. 00000 3. 000 1, 500. 00



CONTI D: C13386

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 13386- Bl D ESTI MATE RUN 12/ 04/ 2000
PRQJECT: C 1603-017 ESTI MATE NO 0003 14: 54: 13
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0290 613-70400  *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 3.000
EACH 1, 230. 00
410. 00000 1, 230. 00
0295 614-00011  SIGN PANEL (CLASS I) 18. 000
SF 0. 00
23. 50000 0. 00
0300 614-00012  SIGN PANEL (CLASS I1) 129. 000
SF 0. 00
20. 25000 0.00
0305 614-00013  SIGN PANEL (CLASS I11) 0. 000
SF 0. 00
23. 00000 0. 00
0310 614-00200 STEEL SIGN POST (U-2) 10. 000
LF 0. 00
6. 75000 0.00
0315 614-01552  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 157. 000
LF 0. 00
31. 50000 0.00
0320 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000
LS 0. 00
20, 000. 00000 15, 000. 00
0325 626-00000  *MOBI LI ZATI ON 1. 000
LS 27, 750. 00
75, 000. 00000 69, 450. 00
0330 627-00001  *PAVEMENT MARKI NG PAI NT 203. 000
GAL 0. 00
40. 00000 0.00
0335 627-30105  *PAVEMENT MARKI NG PAI NT ( WORD- SYMBOL) 303. 000
SF 0. 00
15. 00000 0. 00
0340 630-00000 *FLAGG NG 649. 500
HOUR 0. 00
16. 50000 4,290. 00



CONTI D: C13386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13386-BI D ESTI MATE RUN 12/ 04/ 2000
PRQJECT: C 1603-017 ESTI MATE NO 0003 14: 54: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0345 630-00002 *TRAFFI C CONTROL SUPERVI SOR 47.000 19. 000
DAY 0. 000 0. 00
440. 00000 19. 000 8, 360. 00
0350 630-00007 *TRAFFI C CONTROL | NSPECTI ON 25. 000 14. 000
DAY 0. 000 0. 00
165. 00000 14. 000 2, 310. 00
0355 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 12. 000 5. 500
EACH 0. 000 0. 00
72. 00000 5. 500 396. 00
0360 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 27.000 9. 000
EACH 0. 000 0. 00
100. 00000 9. 000 900. 00
0365 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 2.000
EACH 0. 000 0. 00
45. 50000 2.000 91. 00
0370 630-80360 *DRUM CHANNELI ZI NG DEVI CE 53. 000 24. 000
EACH 0. 000 0. 00
82. 50000 24. 000 1, 980. 00
0375 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 4. 000 2.000
EACH 0. 000 0. 00
88. 00000 2.000 176. 00
0380 630-80367 *PORTABLE TRAFFI C SPEED MONI TOR 2. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0385 630-80380  *TRAFFI C CONE 87. 000 43. 500
EACH 0. 000 0. 00
11. 00000 43. 500 478. 50
0390 630-80510  *MOBI LE PAVEMENT NMARKI NG ZONE 0. 000 0. 000
LS 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0400 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C13386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13386- Bl D ESTI MATE RUN 12/ 04/ 2000
PRQJECT: C 1603-017 ESTI MATE NO 0003 14:54: 13

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0405 700-70022 F/ A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 1, 004. 720 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0435 403-00720 HBP (PATCH NG (ASPH) MCR LINE | TEM #3 44.330 44.330
TON 0. 000 0.00
113. 82000 44,330 5, 045. 64
0440 625-00001  *CONST SURVEYI NG ( HOUR) 77. 500 55. 000
HOUR 0. 000 0.00
100. 00000 55. 000 5, 500. 00
0445 210-00810 RES GROUND SI GN 3. 000 3.000
EACH 0. 000 0.00
83. 33000 3. 000 249. 99
0450 630-80370 CONC BARRIER (TEMP) MCR LINE | TEM #1 84. 000 42.000
LF 0. 000 0.00
27.50000 42.000 1, 155. 00
0455 900- 00014  ADDED | TEM (LUMP SUM)/ PAYMENT FOR MOBI LI ZATI ON COSTS 1. 000 0. 000
BI D | NTO | TEM 613- 00200
LS 0. 000 0.00
815. 04000 0. 000 0. 00
0460 203-00060 EMB MATL (CIP) CMD #5 0. 000 0. 000
cY 0. 000 0.00
20. 00000 0. 000 0. 00
0465 626-00000  MOBI LI ZATI ON CVD #5 1. 000 0. 000
LS 0. 000 0.00
750. 00000 0. 000 0. 00
0470 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR HBP -6, 774. 560 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13386- BI D ESTI MATE RUN 12/ 04/ 2000
PRQJECT: C 1603-017 ESTI MATE NO 0003 14: 54: 13
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0475 213-00011  *MUILCHI NG ( HYDRAULI C) 3.400 . 000
ACRE . 000 0.00
750. 00000 . 000 0. 00
0480 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - FAI LI NG LOTTVAN -7,932.430 . 000
TESTS
DOL . 000 0. 00
1. 00000 . 000 0. 00
CAT 0200 CURRENT AMT $  772,627.96$ 36,380.00$ 402, 094. 13
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0420 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 . 000
EACH . 000 0.00
10, 500. 00000 . 000 10, 500. 00
0425 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 . 000
EACH . 000 0. 00
10, 000. 00000 . 000 10, 000. 00
0430 620-00020  SANI TARY FACI LI TY 1. 000 . 000
EACH . 000 0.00
1, 500. 00000 . 000 1, 500. 00
CAT 0400  CURRENT AMT $ 22,000.00 $ 0.00$% 22, 000. 00
PROJECT TOTAL CURRENT AMI $  794,627.96 $ 36,380.00$ 424,094.13



